American Recovery and Reinvestment Act A Washington State
Project Report " Department of Transportation

Highways & Local Programs Division

Agency Name: Project Description:

Seattle Widen the Spokane Viaduct between the Harbor Island
Project Title: Off-ramps and I-5 Interchange. Improve safety by

S. Spokane Street Viaduct adding lanes, widening shoulders, and installing median
Federal Aid Number: barrier. Access ramps will be consolidated from 1st and
ARRA-DEMO-STPD-1482(010) 4th Avenues to reduce problems of merging traffic. Also
Contractor: relocates and reconstructs the westbound lanes of S.
PCL Construction Services, Inc. Spokane Street, including a new 10' sidewalk/trail.

Recent Progress: (Percent design complete, RW status,etc.)

The contract with PCL Construction was executed on November 25, 2009 and the preconstruction meeting
was held on November 30th. The Notice to Proceed was issued to the contractor on December 9, 2009.
The remainder of the year will be devoted to mobilization and submittals, with major construction activities
expected to begin in January 2010.

Delivery Method:

(Explain by phase design, environmental, right of way, contract administration, and delivery approach planned by agency staff or consult. If
planned use of consultant including status of selection.)

The project is being implemented using a standard design, bid, build approach. Design was done by
consultants with agency support.

Environmental documentation was also prepared by consultants with review by agency forces.

Right of way was handled by agency forces.

Construction administration is being handled by consultants with direct oversight by agency staff. The
consultant currently under contract for 4th Avenue Off-Ramp construction has an option to extend the
contract to cover the widening phases.

Design support during construction is being handled by consultants.

Environmental Permits:
Permits Needed Permits Status

NPDES Construction Stormwater General Permit —  All permits have been issued.
effective May 16, 2008

National Historic Preservation Act, Section 106:
MOA approved by FHWA, Oct 9, 2007

Project Milestones Scheduled Milestone Outlook (Describe issues, propose delivery, method, & status)

Environmental Documents

Approved 04/04/2008

RW Complete  08/18/2008
Contract Advertised 08/10/2009
Bid Opening  09/09/2009
Contract Awarded (09/25/2009
Work Start  12/01/2009

Open To Traffic  12/31/2011

Project Cost Summary:
Dollars in Thousands ARRA Other FHWA Funds Other Total




Preliminary Engineering
Right Of Way
Construction

Total Project

Section under development
Direct Labor

(Employed On Project):

$15,443,000
$15,443,000

1st Quarter

2nd Quarter

Year 2009
3rd Quarter
4th Quarter
1st Quarter
2nd Quarter
Year 2010

3rd Quarter

4th Quarter

1st Quarter
2nd Quarter
Future 3rd Quarter
4th Quarter

$7,667,200
$7,667,200

$50,911,260
$50,911,260

$74,021,460
$74,021,460

Cash Flow in dollars

(Federal ARRA Expenditures billed to WSDOT):

Year 2009

1st Quarter
2nd Quarter
3rd Quarter
4th Quarter

Year 2010

1st Quarter
2nd Quarter
3rd Quarter

4th Quarter

$4,000,000
$4,000,000
$4,000,000
$3,443,000

Future

1st Quarter
2nd Quarter
3rd Quarter
4th Quarter

Comments: Including rationale for infrastructure investment

Improves traffic flow and safety.
Certificate Of Full Funding
Name: Marion Hitchcock

Title: Sr. Finance Analyst
email: marion.hitchcock@seattle.gov

Phone: (206) 233-0043

Signature Marion Hitchcock

Certification is hereby given that all funds necessary to
fully fund this project through completion of construction
are available

Date: 12/9/2009




